X-pand into the Future

eurex circular 193/12

Date: 29 August 2012
Recipients: All Trading Participants of Eurex Deutschland and Eurex Zürich and Vendors
Authorized by: Andreas Preuss

High priority

Eurex Exchange's new trading architecture: Revised simulation planning

Related Eurex circulars: 021/12, 090/12, 144/12, 177/12

Contact: Markets Services Team, tel. +49-69-211-1 31 18,
technology.roadmap@eurexchange.com

Content may be most important for:	**Attachments:**
➲ All departments	none

In the latest testing of Eurex Exchange's new trading architecture we have experienced issues whilst integrating important system components for the simulation environment. Eurex has therefore decided not to proceed with the pre-simulation phase for Eurex Exchange's new trading architecture, which was originally planned for 3 September 2012. Instead, the simulation phase will commence with the regular simulation on **18 October 2012**.

The planned date for the production start on 3 December 2012 remains unchanged. The product migration strategy will be modified in accordance with the reduced simulation period and a significant reduction of the number of active products available on the new trading architecture for the start of production is envisaged. The new product migration strategy will be communicated on 4 September 2012.

Please note that the documentation already published on the website of Eurex Exchange will be adjusted to the new circumstances in the next days.

Eurex Deutschland
Börsenplatz 4
60313 Frankfurt/Main
Mailing address:
60485 Frankfurt/Main
Germany

T +49-69-211-1 17 00
F +49-69-211-1 17 01
memberservices@
eurexchange.com
Internet:
www.eurexchange.com

Management Board:
Thomas Book, Michael Peters,
Andreas Preuss, Peter Reitz,
Jürg Spillmann

ARBN: 101 013 361