

C7 SCS Member Communication Calendar *

C7 SCS Release 1.0 Launch 27. September 2021	Q2 2020	Q3 2020	Q4 2020			Q1 2021			Q2 2021			Q3 2021		
	publication	publication	Oct	Nov	Dec	Jan	Feb	Mar	April	May	Jun	Jul	Aug	Sep
Release Announcement	Apr													
Member Communication Calendar – preliminary	Apr													
Release Notes – preliminary	May													
Document on indicative pricing – preliminary	May													
Reference Report Manual – preliminary		Sept												
Postponement announcement			●											
Member Communication Calendar – updated			●											
Release Notes – updated			●											
Document on indicative pricing – updated			●											
Member SWIFT Interface with C7 SCS** - preliminary			●											
Member Set-Up Forms (Simulation)					●									
Reference Report Manual – updated						●								
Member SWIFT Interface with C7 SCS** - updated						●								
Member Simulation Guide incl. Focus Days						●								
C7 SCS Simulation Calendar						●								
Clearing Conditions – for customers' consultation							●							
Updated Clearing Conditions								●						
Member Set-Up Forms (Production)										●				
Release Notes – final version													●	
Reference Report Manual – final version													●	
Price List of Eurex Clearing AG													●	
Production Announcement														●

*) Subject to be changed

***) known as Interface Document for Linking and Routing Services